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JOINT PROJECT MANAGERS MEETING
825 Jadwin/Room 340
Hanford, Washington

August 23, 2005

3:00 pm — 4:30 pm

Agenda

L	 M-91
A. Approval of July 26, 2005 M-91 Meeting Minutes
B. Status Report
C• General Discussions
D. Status of Actions
E. New Action Items

II.	 LLBG
A. Approval of July 26, 2005 LLBG Meeting Minutes
B. Status Report
C. Project Specific Issues

1.	 Permit Status
2. Groundwater Sampling Schedule
3.	 SAP Implementation Status

D. General Discussions
E. Status of Actions
F. New Action Items

III.	 SW-1 & 2
A. Approval of duly 26, 2005 SW-.1&2  Meeting Minutes
B. Current Status
C. General Discussions
D. Status of Actions
E. New Action Items

IV.	 Next Joint Project Managers Meeting



M-91 PROJECT MEETING MINUTES
Joint Project Managers Meeting

825 Jadwin/Room 340
Hanford, Washington

August 23, 2005

L	 Approval of June 29 and July 26, 2005 M-91 PMM Meeting Minutes

II.	 Status Report (attached)
A. Greg Sinton (DOE) presented the current status of the M-91 milestones. There were

no changes in the long term table so they were not provided.
B. M-91-40 retrieval met their 2700 CuM goal in July.

III.	 General Discussions
There were no additional discussions to report.

IV.	 Status of Actions
There are no actions to report.

V.	 New Action Items
There were no new action items.

VI.	 Next Joint Project Managers Meeting
The next Joint PMM was scheduled for September 27, 2005.



M-91 Status Summary 8/23/05

Milestone Due Date(s) Status Comments
Summary

1) In this current table "On-Schedule" means it is anticipated theGeneral Comments
milestone will be met.
2) M-91 requirements are extensive and continue well out into the
future. This status table will generally only coven items due within
about the next three years. A separate "Outyear table" identifies the
other M-91 milestones.

M-91-03: 12/31/03, On Schedule M-91-03 PMP approved by Ecology on May 12, 2004.
Submit TRUM/MLLW 3/31/09,
PMP 3/31/13 My need to do limited update prior to 2009
M-91-05-T01: 12/31/07 On Schedule Met with Ecology August 16 to discuss PMP driven plans
Complete RH and or (planning) related to the "M-91 capability". Would like to confirm
large TRUM retrieval agreement on the proposed approach as soon as possible since
Engineering the first plan/study is due 9/30/05
Stud /FDC
M-91-12: 11/16/07 On Schedule Thermal treatment shipments to Perma-Fix are continuing.
CH-MLLW Thermal 137.3 m3 have been shipped and 86.5 m 3 of that has been
Treatment (600 m3 documented as treated in FY05.
cumulative) PEcoS has reportedly completed treatment of 57.5 m 3 of

thermal treatment waste, but final documentation has only been
provided for 4.2 m3

M-91-12A: 9/30/05 Met 8-16-05 Documentation for an additional 13 m of thermal treatment was
CH-MLLW Thermal received from Perma-Fix on August 16, resulting a document
Treatment (240 _m_ 3) cumulative thermal treatment volume of 247 m 3 . This meets

the M-91-12A about a month and a half early.
M-91-40: 2700 m On Schedule The quarterly SAP report for January through March was sent to
Retrieval and cumulative Met 2700 level in Ecology May 12. (No new data). The April through June report
designation of CH- retrieved by July is currently in review (Inel. passive soil vapor results for E-12B)
RSW (regardless of 12/31/05 and 0	 218-E-12 13 SAP was approved by Ecology Janua	 20, 2005.



size) annual retrieval •	 218-W-3A SAP transmittal is in DOE concurrence
volumes through •	 218-W-413 SAP is in preparation.

2010 plus .	 2830 m3 of RSW retrieved as of 8/22/05.
various other .	 Ecology indicated four concerns based on the retrieval
requirements inspection associated with the first M-91-40 increment

completion letter. A response to those concerns and Ecology
advice is in concurrence.

•	 The Non-TRU fraction of PFP debris from retrieval is being
sent to PEcoS for treatment prior to disposal at ERDF.
Treatment has been proceeding well. The first shipments of
treated waste to ERDF are planned for July 27.

M-91-42: Annual treatment On Schedule •	 4085 m3 of the MLLW subject to this milestone (MLLW-2
Treatment of non-large requirements (or ahead of and MLLW-04 through MLLW-10 excluding MLLW-7) has
size CH-MLLW through 12/31/09 schedule) been dispositioned as of the end of July. (3260 in  required

by 12/31/05)
•	 Ahead of schedule due to successful 183-H project. 	 Last

shipment of 183-H waste sent to ERDF May 19 (3730 in
•	 Note: The M-91-42 progress quantity indicated above

currently only includes waste dispositioned by FH. The
actual progress numbers may be slightly higher due to waste
subject to the milestone treated by other contractors. These
numbers are from the M-91 tracking system and have not yet
been validated.

•	 The cumulative volumes toward meeting this milestone are
based on a start date of 12/31/02 (CY 2002 LDR report
inventory date).

M-91-45: 9/30/04 and On Schedule +	 The 2004 report was submitted to Ecology 9/30/04
RH and or Large Size annually
Waste Annual Report thereafter
M-16-93: 9/30/2006 On Schedule •	 The date of this milestone seems somewhat early. It may be
Submit implementation (Planning) better to align it with the M-15-00 12/31/08 complete RI/FS
workplan for for all operable units milestone.



acquisition of
capabilities necessary
to prepare TRU/M
waste generated by
CERCLA clean-up
actions at Hanford for
disposal at WIPP
Fn: M-91 PMM Status table8-23-05



JOINT PMM
Project Managers Meeting

825 ,Iadwin/Room/Room 340
Danford, Washington

August 23, 2005
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